P.O. Box 310, Liberty Corner, N.J. 07938-0310 (201) 647-8114

Fred C.Hart Associates.Inc. ;
4:352)

February 12, 1987

3%%ﬁ§:35c Chief, Investigations and

- Compliance Branch

Crem - . Emergency and Remedial Response

ivine CA ™ Division

Deror. M U.S. Environmental Protection Agency

Liberty Cc-er NJ

26 Federal Plaza
New York, NY 10278

Attention: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
report for the period January 1, 1988 through January 31, 1988.

Sincerely,
FRED C. HART ASSOCIATES, INC.

fj;lé/VIctc7 3. AEszJtz,«_—»

Frances B. Barker
Project Manager

FBB/mma
cc: J. Moorman
N. Tucker
R. Beasley
T. Morahan >
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITFS
MORRIS COUNTY, NEW JER! 1Y -

H PROGR REPOR

Work Effor

In compliance with the Adminfstrative Order on Consent, Index No.
CERCLA-50103 fssued to National Gypsum Company, the following activities
were conducted during the month of January 1988 on behalf of National
Gypsum by Fred C. Hart Assocfates, Inc. (HART).

Section I-C

Work this month included continued preparation of the revised Millington
RI Report and additional engineering studies . On January 19, HART
submitted to EPA a Work Plan for conducting ambient air sampling at the
Millington Site. On January 26, Nigel Robinson, EPA Project Officer,
phoned HART with comments on the Work Plan. In a letter dated January
29, HART responded to Mr. Robinson's comments.

Work anticipated to occur in February includes ambient air sampling if

weather condition permit and submission of revised Millington RI Report
and draft Feasibility Study Work Plan on February 29.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
HMORRIS COUNTY, NEW JERSEY
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In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 issued to National Gypsum Company, the following activities
were conducted during the month of January 1988 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I~C

Work this month included continued preparation of the revised Millington
RI Report and additional engineering studies . On January 19, HART
submitted to EPA a Work Plan for conducting ambient air sampling at the
Millington Site. On January 26, Nigel Robinson, EPA Project Officer,
phoned HART with comments on the Work Plan. In a letter dated January
29, HART responded to Mr. Robinson's comments.

Work anticipated to occur in February includes ambient air sampling if
weather condition permit and submission of revised Millington RI Report
and draft Feasibiiity Study Work Plan on February 29.
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